

Greater Manchester Cancer Pathway Board Work Programme 2023-2024								
GM Cancer Pathway Board: Urology		Clinical Lead: Sotonye Tolofari			Pathway Manager: Alexander Riley			Greater Manchester Cancer Alliance
Link to NHS Long Term Plan/Planning guidance	Deliverable SMART (describes what the PWB is going to deliver)	EQIA complete d (y/n, yes or no)	Measure SMART (the output/ evidence that the deliverable is completed)	Responsibility - Named lead (i.e. a PWB member/ designated lead)	Completed by end of (month/year) In year, i.e. by 31/3/24	RAG Status once complete, add 'complete' to green RAG status & keep on the work prog.	Date last updated (monthly)	Comments add only if RAG status is amber/red (include mitigation/contingency plans in place)
Early Diagnosis and Prevention (including screening)	National Prostate Cancer Case Finding Pilot/Black Men's Health Awareness Campaign - To raise awareness of prostate cancer in at risk groups across Greater Manchester (black african caribbean men over the age of 45 and men over the age of 45 with a family history of prostate cancer). To provide education to primary care. To aid early diagnosis of prostate cancer.	Yes	Delivery of mobile outreach clinics across Greater Manchester. Project evaluation in line with NHSE evaluation guidance supported by NECS. Local evaluation to include qualitative research on change of behaviours in at risk communities for both patients and primary care networks.	Sot Tolofari (Clinical Lead) Millie Wadley (PM)	31/03/2024		09/11/2023	
	Prostate Cancer Awareness Events - To host prostate cancer awareness events for the Jewish and Transgender communities, tackling health inequalities, using resources learnt from the National Prostate Cancer Case Finding Pilot.	Yes	Delivery of educational awareness events. User feedback questionnaires to be completed.	Sot Tolofari (Clinical Lead) Millie Wadley (PM)	31/03/2024		09/11/2023	
	Suspected Cancer Referral Form - Yearly review of form to ensure meets current best	N/A	Review of form and passed to GM Cancer ED team for upload onto GM systems.	Sot Tolofari	31/12/2023		09/11/2023	
	Public Awareness Campaign for Haematuria - To raise awareness and propensity to act on haematuria in line with the national tumour site review guidelines.	Yes	Delivery of public awareness campaign. Comms hits. User feedback. To audit referrals 12 months post campaign launch.	Amar Mohee	31/03/2024		09/11/2023	
	Gateway C Webinar - To discuss the assessment of haematuria and TWW Referrals associated with Bladder and Renal Cancers.	N/A	Delivery of Gateway C Webinar.	Sotonye Tolofari	30/11/2023	Complete	09/11/2023	
	EGFR Audit - To carry out an audit on the numbers of TWW referrals coming into the system that had a normal eGFR versus an eGFR greater than 60 in light of the removal of eGFR from the TWW referral criteria.	N/A	Audit results to be completed by September 2023 prior to the TWW referral form review date to guide whether eGFR is required or not.	Jeremy Oates Anas Hattab	27/11/2023		09/11/2023	
	CDT - To produce an algorithm to support in the assessment, management and onward referral of patients on a prostate suspected cancer referral pathway.	N/A	Implementation of CDT.	Sotonye Tolofari Sarah Taylor	31/12/2023		09/11/2023	
Faster Diagnosis (including BPTP) and Operational Improvement	Protocolised MR Reporting - To create a standardised template for prostate MR reporting.	N/A	To agree on MR reporting protocol. Long term impact on FDS for prostate pathway.	Anas Hattab	31/03/2024		09/11/2023	
	Prostate BPTP Workshop - To host a BPTP workshop to review what is going well, system learning and where improvements can be made.	N/A	Delivery of Prostate BPTP workshop in July 2023. Workstreams to be implemented following workshop to work on improvements in line with National FDS standard.	Alex Riley	31/07/2023	Complete	30/08/2023	
	Bladder Pathway Improvements (formally TURBT Hub) - To review current bladder pathway processes across Greater Manchester and standardise best practise approaches in order to improve FDS.	EIA to be completed	Review of current processes. Scoping exercise to review current process including data to support. Recommendations for best practise to be implemented across GM.	James Dyer	31/03/2024		09/11/2023	
	TULA - To embed TULA pathway across Greater Manchester to aid delivery of treatment of cancers in timely manner.	N/A	Audit of TULA procedures across Greater Manchester from September 2021 to September 2023. Delivery of TULA education session in June 2023. Evaluation report to be published outlining benefits of TULA including patient benefits, system benefits and health economics.	Alex Hoyle Matthew Liew	30/03/2024		09/11/2023	Timescales amended to finish in March due to non-responses from trusts for 12 month audit data.
	Ring Fenced mpMRI before biopsy - To review pathway to support the opportunity for ring fenced mpMRI before biopsies in line with the national faster diagnosis priorities	N/A	Implementation of ring fenced slots.	Sotonye Tolofari	31/03/2024	Complete	30/08/2023	
	Nurse Led LATP Biopsy Service - To offer training to all Urology CNS's for LATP practices across GM. To develop and implement a nurse led LATP biopsy service across Greater Manchester within CDC's.	N/A	Certification of a minimum of 1 CNS at each trust.	Alex Riley Karen Hodgson	31/03/2024		09/11/2023	
	Prostate BPTP Milestone Compliance - To work with providers to capture Prostate BPTP milestone compliance in line with NHS Long Term Plan and Planning Guidance.	N/A	BI team and FDS team to work together with providers to capture data for reporting to NHSE.	Susan Sykes Karen Hodgson BI Team	31/03/2024	Complete	30/08/2023	
Treatments and Care (including Personalised Care, Genomics, Treatment Variation - GIRFT)	Patient Stratified Follow Up (PSFU): Once PSFU pathway developed and built on infolux Board to support with promoting use of system with clinical teams	N/A	Disseminate any comms produced by PC team within Trusts and CNS groups. Ensure representation at 1-2 learn & share sessions (post infolux go live) to be held with civica post go live for 'users' to feedback any issues/updates required.	Prostate - Ruth Conroy Bladder - James Dyer Renal - Stephen Bromage Andrea Webber	30/09/2023	Complete	30/08/2023	
	HBAs & Personalised Care Support Plans for all patients: provide guidance where needed	N/A	Review deep dives of performance data (when provided by PC team) and support with development of action	Sally Botham Laura Jones	31/03/2024		09/11/2023	
	Standardise and implement use of Treatment Summaries: Review existing Treatment Summary templates, creating new where there are gaps. Board members to support engagement internally within corresponding teams & Trusts with use of Treatment Summaries.	N/A	Develop TS template (if required), approve and disseminate through appropriate Trust forums. If currently in use PC team will update by exception PWBs which show low utilisation numbers.	Lead required Andrea Webber	31/03/2024		09/11/2023	
	Review of Trust HWB services: Trusts to review self-assessment action plans and complete HWB survey.	N/A	HWB self-assessment action plans reviewed. Survey shared with Trusts and responses collated with gaps requiring action identified. Information collated and shared with Personalised Care team ready for their analysis beyond March 2023.	Sally Botham Laura Jones Miranda Breen	30/09/2023	Complete	09/11/2023	
	GM collation of HWB services information – identify any tumour specific gaps:	N/A	Complete HWB self-assessment and have appropriate representatives be part of a task/finish group to agree and progress with an action plan responding to any gaps.	Sally Botham Laura Jones Miranda Breen	30/09/2023	Complete	30/08/2023	
	Genomics: Continue to map out current patient pathway and identify current testing arrangements in each Trust to understand baseline position and identify solutions to common problems within pathway.	N/A	Update on findings and proposed solutions for improvement in turnaround times to be presented at July Pathway Board, seeking PB endorsement.	Simran Dhallwail Noel Clarke Andy Hudson	31/12/2023		09/11/2023	
	Genomics: Implement solutions across each Trust to ultimately reduce the turnaround time for genomics testing.	N/A	Solutions implemented across all Trusts with agreed ongoing-monitoring of progress provided to the Pathway Board.	Simran Dhallwail Noel Clarke Andy Hudson	31/03/2024		09/11/2023	
	Patient Engagement and Involvement, Experience of							
	Research							
	Remote PSA Sampling - To run a research project to establish the clinical correlation between microsampling kits and serum sampling for PSA surveillance patients.	N/A	All first kits to be sent out for phase 2 by December 2023. Due to nature of the research, project will then take 12 months to receive kits back. Evaluation to take by place December 2024.	James Osborne Angelos Tselos	31/03/2024		09/11/2023	Project to roll over into 24/25 work programme due to delivery delay with stamps in sending the kits out. Now likely to complete December 2024.
	To write and publish an evaluation report on the Prostate Cancer Case Finding Project.	N/A	Publication of report.	Sot Tolofari Ashwin Sachdeva	31/03/2024		09/11/2023	
		N/A	Publication of report.	Alex Hoyle Matt Liew	30/03/2024		09/11/2023	Timescales amended to finish in March due to non-responses from trusts for 12 month audit data.
	To write and publish an evaluation report on the TULA service model.							
Workforce and Education								
	PA Blended Role - To pilot a PA blended role between primary and secondary care within urology.		To support the development of a pilot role for a PA to spend 50/50 time between Primary and Secondary care learning skills to assess and manage urological cancers and identifying urological cancers.	Safah Maddneni	31/03/2024		09/11/2023	
	Urology Education Event - To host an education event to discuss the future of urological cancer	N/A	Delivery of the education event. Review of survey monkey following event to help guide	Alex Riley Molly Pipping	30/06/2023	Complete	30/08/2023	
	Gateway C Webinar - To discuss the assessment of haematuria and TWW Referrals associated with Bladder and Renal Cancers.	N/A	Delivery of Gateway C Webinar.	Sotonye Tolofari	30/11/2023	Complete	09/11/2023	
	GM Cancer CNS Away Day	N/A	To support the planning and delivery of the GM Cancer CNS Away Day - July and October 2023.	Alex Riley Molly Pipping	31/03/2024	Complete	30/08/2023	
	MDT Reform - SMDT Protocolisation (Level 1 and 2) - To reduce the burden on MDT by protocolising low risk cancers (low risk prostate, bladder and renal cancer) out of the SMDT setting to be triaged directly into a clinic as these cancers do not need oncological input.	N/A	To develop a GM wide protocol for cases to be discussed in SMDT. Audit of number of cases + types of cases being discussed in MDT.	Euan Green	31/03/2024		09/11/2023	
	Review guidance on what should be discussed at level 1 and level 2 MDT's.	N/A	To create guidance of cases to be discussed at Level 1 and Level 2 MDT's across the city. Audit the number and type of cases in SMDT meeting guidance.	Maria Serra	31/03/2024		09/11/2023	
	MDT Reform - Implementation of the patient impact statement. To develop a GM wide patient impact statement to be used across the system.	N/A	Development and implementation of patient impact statement.	Alex Riley Sally Botham Laura Jones	31/03/2024		09/11/2023	
	MDT Reform: Promote the use of patient resources (infographics and animation).	N/A	To share resources widely through pathway board and urology networks.	Alex Riley Sally Botham Laura Jones	31/03/2024	Complete	09/11/2023	
	Catheterisation Skills Lab - To support the development of a catheterisation skills lab with GM Cancer Academy	N/A	Delivery of the catheterisation skills lab.	Molly Pipping	31/03/2024	Complete	09/11/2023	
	Incontinence modules with social care academy	N/A	Uptake of modules.	Molly Pipping	31/12/2023	Complete	09/11/2023	