					_	****		NHS Scenter Manchester
GM Cancer Pathway Board			Clinical Lead: Dr Roger Prudham & Mr Chellat	Last updat			el Allen	Greater Manchester Grow Allano
Link to NHS Long Term PlaniPlanning guidance	Deliverable SWART (describes what the PVIII is going to deliver), please be specific and include "knowston" and "health inequalities" where	PWB developed EIA (nix, yes or no) or	Measure SMART (the output/ evidence that the deliverable is completed the measure for success in year - is by 31/3/25, add a note if this is part of a deliverable supple of particular the supplementary for the supplement	Responsibility - Named lead Le. a PWB member	Planned Start Date (in year)	Planned End Date (in year)	Progress (keep in work	Comments/mitigation add only if status is amber or red
Early Diagnosis including: Presention/lak radaring	appropriate	aumpletium date E addite EU register	addressing health inequalities, or is innovation	Ci Comi mai	(in year)	(in year)	complete)	
Screening, and Timely Presentation	Continue to work with key partners to support		Engagement in Bowel Cancer Awareness month	Ali Barbuti / Lauren Kelly /				
	public messaging and engagement to ultimately increase public awareness of cancer symptoms and encourage timely presentation (including acreening).		Engagement in Bowel Cancer Awareness month (April 2024). Resources shared across Trusts via Pathway Board. Engagement in symptom awareness communications all year round.	Lauren Kelly / Rachel Allen	01/04/2024	30/04/2024		
	Establish Colorectal Early Diagnosis T&F Group in collaboration with Early Diagnosis		Group established with deliverables outlined. Progress updates shared with PWB.	Lauren Kelly / Rachel Allen				
	Establish Colorectal Early Diagnosis T&F Geop in collaboration with Early Diagnosis tearn to drive advances in early diagnosis tearn to drive advances in early diagnosis within colorectal canzer. Geopt to provide a forum for a single collective conversation on early diagnosis of colorectal canzer, providing leadership and input to various projects and				01/05/2024	31/03/2025		
			Engagement with relevant arouns to support	Lauren Kelly /				
	PRICRITY: Clinically support the ongoing implementation of FIT, driving innovations in this to increase FIT uptake and compliance. Examples outlined below of specific deliverables that the Pathway Board will feast to support this attainment.		Engagement with relevant groups to support all FIT related initiatives requiring Pathway Board input. Pathway Board updates provided via PWB ED Reps (LK/AJ).	Rechel Allen	01/04/2024	31/03/2025		
	apecific deliverables that the Pathway Board will lead to support this statement. SUB-PRORITY: Clinically review FIT regative		Pathway reviewed by PWB and shared with relevant stakeholders for implementation.					
	pathway. SUB-PRORITY: Review evidence for 2 x consecutive negative FITs as predictor of no cancer to inform a GM approach.		relevant stakeholders for implementation. Evidence based reviewed and presented to Pathway Board to inform a GM approach.	Rachel Allen / Roger Shudham Roger Prudham / Rachel Allen /	01/05/2024	01/09/2024	On track	
	cancer to inform a GM approach. SUB-PRORITY: Clinically lead on the FIT Direct to Teaf concept.		Innovative concept scoped and shared with relevant stakeholders as appropriate for further	Rachel Allen / Jenna Lane Roger	01/08/2024	31/03/2025	On track	
			progression/testing.	Roger Prucham / Rachel Allen / All Jones / Lauren Kelly Roger	01/04/2024	31/03/2025		
	SUS-PRORITY: Pursue invovative proposals from 23/24 e.g. PIT vehicle / PIT vending machine / asymptomatic PIT malahots to target		Innovative concepts from 23/24 reviewed and shared with relevant stakeholders as appropriate for further progression/testing.	Roger Prudham / Rachel Allen	01/08/2024	31/03/2025		
	SUB-PRORITY: Support recruitment of Pharmacy Fellow with a view to defining and robbining PIT & pharmacy initiative/project. This is working in collaboration with WP & ED Fearn and other colleagues. Funded by GM Training Histo.		Pharmacy fellow recruited. Pharmacy project defined.	Roger Prudham / Jesa Docksey / Rachel Allen				
	This is working in collaboration with WF & ED Team and other colleagues. Funded by GM Training Hub.			Rachel Allen	01/04/2024	31/03/2025		
	Identify topics for primary care education for delivery via Gateway C.		Design and delivery of Galleway C modules as appropriate.	Roger Prudham /	01/04/2024	31/03/2025		Filming dates agreed for July 2024.
	Clinical lead to continue to attend and encace		Regular attendance and engagement in meetings.	Lauren Kelly / Natasha Aylwin Roger	01042024	31/03/2025	Office	
	Clinical lead to continue to attend and engage with GM Endoscopy Network and Endoscopy Network Clinical Reference Group.		Regular attendance and engagement in meetings, feeding back to Pathway Board members.	Roger Prudham	01/04/2024	31/03/2025	On track	
	Annual review of suspected lower GI referral form with reminder to Pathway Board re: the importance of feeding back evidence of practices failing to comply with the agreed GM		Pathway Board to endorse referral form and share with ED Team ready for system upload by December 2024.	Rachel Allen / Sarah Taylor / Lauren Kelly	01/09/2024	31/03/2025		
Faster Diagnosis, including SPTP, Operational Improvement, Treatment	referral from							
Variation - GIRFT/SACT/ clinical audits								
	PRIORITY: Clinically design the GM iron deficiency ansemia pathway in collaboration with NSS colleagues, primary care, other appropriate PWBs (haem, UCI, lung & urology).		Pathway designed and endorsed by PWb.	Roger Prudham / Rachel Allen / Sarah Taylor	01/04/2024	31/03/2025	Complete	Complete June 2024
	PRIORITY: Implement GM IDA pathway in		GM IDA pathway shared with colorectal colleagues and implemented.	Banas	твс	твс	National	
	collaboration with wider network of which shulders PRIORSTY: LGI BPTP Action Plan Deliverable: Review, publish and implement GM endoscopy step down policy (Removing Patients from the Suspected Cancer Pathway Poat-				180	idC	Not literal	Complete June 2024
	implement GM endoscopy step down policy (Removing Patients from the Suspected Cancer Pathway Post-		Policy reviewed by Clinical Leads, FIT TF, LGI Endoscopy TF Group, OG and LGI PB members and updated accordingly. Policy signed off at Pathway Board and cascaded as appropriate for implementation.	Rechel Allen	01/04/2024	01/06/2024	Complete	
	endoscoor). PRIORITY: LGI BPTP Action Plan Deliverable: Development of overall GM		GM Endoscopy Policy Including processes and principles developed and signed off at future Pathway Board and cascaded as appropriate for implementation.	Roger Prudham / Rachel Allen				Complete May 2024 - but needs wider sharing.
	endoscoxy. PRIORITY: LGI BPTP Action Plan Deliverable: Development of overall GM Endoscopy Policy which will review endoscopy processes and principles (including site pol fipelicy) through the establishment of a Task and Finish Group.			reachel Allen	01/04/2024	01/06/2024	Complete	
	establishment of a Task and Finish Group. Engage with SQD Project, providing clinical input to scope out how single queue may potentially assist with the diagnostic walts in particular TAMIS / TEMS / ESD and EMR.		Engagement with the project, providing clinical/secondary care guidance and subject- matter expertise as appropriate. Progress updates to be provided at Pathway Boards.	Jenna Lane	01/04/2024	31/03/2025	On track	
	particular TAMIS / TEMS / ESD and EMR. Support ongoing implementation of defined CTC Pathway across GM as appropriate.			Phidan				
			CTC Pathway implemented across GM with ongoing support. Participation in CTC Scrutiny Group. Feedback from Trust Leads gathered and reviewed.	Rhidan Branley / Jenna Lane / Roger Drucham Clare Jordan	01/04/2024	31/03/2025		
	Develop, pilot and evaluate at least one Standard of Care (safe, clinically protocoled pathway) for a defined patient group.		SoC/Protocol developed, piloted for 6 months, and evaluated with findings and recommendations presented to Pathway Board for consideration.		22/04/2024	31/12/2024		
	PRIORITY: Understand the current position and case for a regional colorectal oligometastatic MDT in Greater		Data collected to articulate the demand for this naw MDT. Prospective audit conducted collaboration with the local colorectal trust leads, CNSs and MDT co-ordinators to gather data on the number of patients who could be referred to this MDT (2-4 month audit).	Rechel Allen / Roger Prudham /				
	oligometastatic MDT in Greater Manchester		leads, CNSs and MDT co-ordinators to gather data on the number of patients who could be referred to this MDT (3-6 month sudit).	Chellish Selvasekar / Hamish	01/05/2024	31/03/2025		
	PRIORITY: Scene and design regional MOT			Clare Jordan				
	PRIORITY: Scope and design regional MDT for colorectal cancer patients with oligometastatic disease affecting the liver, lung, and peritoneum.		Criterion for this MDT defined. Agreement and support of HPS and Lung PWB Clinical Leads obtained. Approach agreed, considering: resource; venue; radiology	Rachel Allen / Roger Prudham / Chellish				
			considering resource; venue; radelogy support; oncology support; pathology support; CMS support; communication; referral criteria; referral form & minimum data set.	Chellish Selvasekar / Hamish Clouston / Clare Jordan	01/06/2024	31/03/2025		
	Address communication issues in colorectal liverium metastases pathway.		Actions to improve colorectal liverium metastases pathway agreed with respective GM PWB Clinical Leads. Actions implemented, improvementa monitored over time and reviewed accordingly.					
				Rachel Allen / Roger Prucham / Chellah Selvasekar / Sersh Svies Rachel Allen /	01/04/2024	31/03/2025		
	Host colorectal-specific MDT Reform workshop to understand issues within local colorectal MDTs with a view to establishing an improvement plan.		Workshop held. Outcomes of session consolidated and shared with PWS to inform need steps.	Rachel Allen / Roger Prudsam /				Complete June 2024.
				Rachel Allen / Roger Prucham / Chellah Selvasekar / Clare Jordan / Janie I welle	01/05/2024	31/07/2024		
	Delivery of QI change project at BRO to pilot same dayheat day CTC following failed colonoscopy, particularly pre-consenting for CTC at the point where consent is taken for		Findings of project shared by LD at future PWB meeting.	Jacie I medie Leonie Dixon	02/05/2024	31/03/2025		
Treatment and Care including: Personalised Care,	crit at the point where consent is seen for endoarnors							
PSFU, Psychosocial Support, Prehab & Physical activity, Genomics, LWBC	Potential and another the order		Very thereton intentified in on effective and	Rachel Allen /				
	Review and consider the actions, opportunities and recommendations of NBCCA (2021) at a Pathway Board level to inform a regional view.		Key theres identified in an effective and collaborative way to inform next steps (i.e. areas of focus for the Pathway Board to consider as falure workstreams)	Roger Prudham / Chellish	01/05/2024	31/03/2025		
	Review approach to advanced pelvic surgery in GM (coloractal).		Approach reviewed. Surgical model endorsed by Pathway Board.	Selvasekar / Mike Braun Rachel Allen / Boner				
				Roger Prudham / Chellish Selvasekar / Ali	01/04/2024	31/03/2025		
	Conduct prospective audit into the acute management of colorectal cancer presenting as emergency in GM, in collaboration with all secondary care providers.		5 month sudit complete, data analysed, and report published and shared with Pathway Board with identified actions for improvement.	Chellah Selyasekar / Ali Irones Ajit Oberoi / Chellah Selyasekar / Jagie Lavelle	01/04/2024	31/03/2025	On track	
	PRIORITY: Implement treatment variation recommendation: >50% patients receiving		Current GM performance understood (baseline). National workshop in May attended by PWB representatives. Actions for implementation outlined.					
	adjuvant chemotherapy after major resection for stage III colon cancer.			Roger Prudham / Chellish Selvasekar / Milos Braun Amanda Coop /	01/05/2024	31/03/2025		
	Share tailored colorectal-specific GM Personalised Care KPIs (via dashboard on curator), by Trust for HNA, PCSP and EoTS		Pathway Board updates provided as 'papers for information' on quarterly basis - or listed on agends for discussion if required. Also shared with	Amanda Coop / Sarah Sykes / Cheryl Pickup				
	performance by Trust on a quarterly basis for information with Pathway Board & CNS Forum.		CNS Forum as appropriate.	Webber (PC Team)	01/04/2024	31/03/2025	On track	
	PWB to facilitate discussion if required Le. Instead to the Addressed. Ergage with PC learn members in the mapping and gap analysis searcine to reform the production of improvement plants for (an interesting the other production of improvement plants for (an interesting the other production of improvement plants for (an interesting the other production of improvement plants for (an interesting the other production) across the LGC cancer pathway that support people to increase any form of physical activity.		PC team members invited by PWM to attend PWBs / CNS meetings as appropriate to obtain further information on Prehab & Rehab resources.	Amenda Coop / Sarah Sykes / Cheryl Pickup with new Programme Manager (PC Team)				
	the offer of brief behaviour change and other intervention(s) across the LGI cancer pathway that support people to increase any form of			Programme Manager (PC Team)	01/04/2024	31/03/2025		
			Audit results shared with Pathway Board members and CNS mailing list. PSFU implementation discussed at CNS Forum throughout the year offering opportunity for peer support amongst					
	colorectal pathway, presenting audit results at Pathway Board and supporting issues that arise in the implementation of PSFU (connecting back to PC Team as appropriate).		discussed at CNS Forum throughout the year offering opportunity for peer support amongst learns.	Amenda Coop / Sarah Sykes / Cheryl Pickup with Andrea Webber (PC Team)	01/04/2024	31/03/2025		
	Support the collation of feedback from CNS fearms and patients on implementation of PSFU.		Feedback from CNS teams on implementation of PSFU gathered and shared with PC team.	Amenda Coop / Sarah Sykes / Cheryl Pickup with Andrea				
				Cheryl Pickup with Andrea Webber (PC Team)	01/04/2024	31/03/2025		
	Support the identification of genomics champions		Genomics champions identified.	Simran	01/04/2024	01/06/2024	Complete	Complete June 2024.
	audit monitoring the impact of the new pathway		Audit complete and findings shared with PWB. New Treatment Summery templates developed (if	Chander	01/04/2024	31/03/2025	On track	
	for necessative IRAI/IRAC testion. Provises sating Treathment Summary templates, creating new where there are gaps (best-supportive care and complex heathment). Sourd members to support engagement internally within corresponding learns & Trusts with use of Treathment Summaries.		New Treatment Summery templates developed (if required), approved at Pathway Board and disseminated through appropriate Trust forums. Updates by exception provided by PC team around low utilisation.	Rachel Allen / Amanda Coop / Sarah Sykes / Cheryl Pickup	01/04/2024	31/03/2025		
	internally within corresponding teams & Trusts with use of Treatment Summaries. Scope out potential colorectal-specific late		Late effects challenges/issues for colorectal	Barbel Men /				
	Scope out potential colorectal-specific late effects piece of work, defining the challengealtssues to be addressed in colorectal.		identified and defined e.g. need for protocol to be delivered, to inform next steps.	Amanda Coop / Sarah Sykes / Cheryl Pickup / Miranda Breen	01/04/2024	31/03/2025		
Patient and Public Engagement and								
Involvement, Community Engagement and Experience of Core	Expansion of small community to provide a more inclusive and diverse Public and Patient Voice.		Small community membership expanded. Tenure process in place.	Joe Wiecha /				
	Voice.		process in piace.	Joe Wiechs / Naomi Roussak / Rebecca Finley	01/04/2024	31/03/2025	On track	
Research	Host GM colorectal-focused research workshop (to include surgical NIHR leads and Pls.), to strengthen colorectal research trial		Workshop held. Improvement plan of actions drafted and shared with PWB outlining clear actions and next steps.	Kalena Marti	01/09/2024	31/03/2025	Not admind	
Workforce and Education	1 Printers			Orbe C. :	-			
	Continue to promote the colorectal ACCEND framework with CNS Forum and Pathway Round Develop and deliver eLearning module on		ACCEND framework promoted with CNS Forum and Pathway Board. eLearning module designed, produced and delivered to interested healthcare professionals.	Claire Clarkson Rebecca	01/04/2024	31/03/2025	On track	
	Power Develop and deliver eLearning module on Appendiceal Cancer in collaboration with Cancer Academy.			Rebecca Halstead / Claire Clarkson	01/04/2024	31/03/2025	On track	Part one (webinar) complete - June 2004
	PRIORITY: Develop online webinar and eLearning online module in collaboration with Cancer Academy to support the implementation of the stepdown policy		Webinars designed and delivered collaboratively between GM Cancer Academy and Colorectal PWB.	Rachel Allen / Jess Docksey / Claire Clarkson /	01/04/2024	31/03/2025		ADD STATE - STATE ADD ADD ADD ADD ADD ADD ADD ADD ADD AD
	eLearning online module in collaboration with Cancer Academy to support the implamentation of the stepdown policy (Removing Patients from the Suspected Cancer Pathway Post-endoscopy). Scope out Skills Lab focusing on stoms care in		Skills lab content designed, proferred and	Clarkson / Alex Riley Claire Clarkson				
	Scope out Skills Lab focusing on atoms care in collaboration with Cancer Academy. Review estating GM Lymphoedems workforce		Skills lab content designed, produced and delivered to interested healthcare professionals. Lymphoedems education materials reviewed. Approach to further education offer agreed.	Claire Clarkson	01/04/2024	31/03/2025	Not started	
	Review existing GM Lymphoedema workforce aducation materials (particularly in light of changes post-covid) to inform whether approprishs and fit for purpose, or whether there is a need for a further workforce articulation offer.		- which the restrict education offer agreed.		01/07/2024	31/03/2025		
	etication offer		1			_		