

Greater Manchester Cancer Pathway Board Work Programme 2023.2024



Greater Manchester Cancer Alliance

GM Cancer Pathway Board: Haemato-Oncology		Clinical Lead: Suzanne Roberts		Pathway Manager: Jennie Roche		Greater Manchester Cancer Alliance		
Link to NHS Long Term Plan/Planning guidance	Deliverable SMART (describes what the PWB is going to deliver)	EQIA completed (y/n, yes or no)	Measure SMART (the output/ evidence that the deliverable is completed)	Responsibility - Named lead i.e. a PWB member/ designated lead	Completed by end of (month/year) In year, i.e. by 31/3/24	RAG Status once complete, add complete to green RAG status & keep on the work prog.	Date last updated (monthly)	Comments add only if RAG status is amber/red (include mitigation/any plans in place)
<b>Early Diagnosis and Prevention (including screening)</b>								
	<b>Haematology Pathway board event</b> - early diagnosis - no screening program as such but trying to promote with early diagnosis.		Pathway Board Event to be delivered targeting local PCNs who do not attend through attendance logs	Jennie Roche/Suzanne Roberts	17/05/2023	complete		
	Building Clinical Support Tools for Serum Free Light Chain Blood tests		Development of Clinical Support tool for Serum Free Light Chain	Suzanne Roberts	31/12/2023	complete		
	<b>Suspected Cancer Referral Form</b> - Yearly review of form to ensure meets current best practice.	N/A	Review of form and passed to GM Cancer ED team for upload onto GM systems.	Suzanne Roberts	31/12/2023	complete		
	<b>NSS</b> - Attend focus groups and work with Myeloma UK on early diagnosis		Attend focus groups with Myeloma UK and note suggestions to improve early presentation.	Suzanne Roberts	31/12/2023	complete		
<b>Faster Diagnosis (including BPTP) and Operational Improvement</b>								
	<b>Audit lymphoma pathway</b> - audit to be completed April and presented at April board. Local BPTP refresh for all of GM - try and link in with national development for haem. In the absence of national standards. Build contacts wider than GM.		To inform an action plan to improve BPTP across GM	Suzanne Roberts	01/09/2023	complete		
	<b>Single queue diagnostics</b> - Single queue interventional radiology.		Arrange to meet with Sarah Hulme regarding update to radiology biopsies and single queue time frame.	Sarah Hulme / Lisa Galligan Dawson	31/03/2024			
	Direct booking for PET scans		PET CT scan policy to be reviewed / single queue diagnostics	Sarah Hulme / Lisa Galligan Dawson	31/12/2023			
	Review Pathway Navigators across the board for haem. Business cases failed previously. (only tumour site without pathway nav or after care coordinator)		To identify gaps in pathway navigators and consider how to reduce admin delays in haematology pathways including the use of pathway navigators.		31/12/2023			
	<b>Haematology BPTP Workshop</b> - To host a BPTP workshop to review what is going well, system learning and where improvements can be made.	N/A	Delivery of Haematology BPTP workshop Workstreams to be implemented following workshop to work on improvements in line with National FDS standard	Jennie Roche / Suzanne Roberts / Sue Sykes / Karen Hodgson				
<b>Treatments and Care (including Personalised Care, Genomics, Treatment Variation - GIRFT)</b>								
	<b>Patient Stratified Follow Up:</b> Work with GM Personalised Care team to develop. Board members to help test PSFU pathway on inflix. Pathways approved, and in process of being built on inflix.		Pathway Board to endorse final protocol pathway, inputting into the design review sessions and approve the final uploaded protocol on inflix. PSFU pathway tested on inflix by Board members and feedback shared with PC team.	Suzanne Roberts	31/12/2023			
	<b>Patient Stratified Follow Up (PSFU):</b> Once PSFU pathway developed and built on inflix Board to support with promoting use of system with clinical teams		Disseminate any comms produced by PC team within Trusts and CNS groups. Ensure representation at 1-2 learn & share sessions (post inflix go live) to be held with civic post go live for 'users' to feedback any issues/updates required	Suzanne Roberts	31/12/2023			
	<b>HNAs &amp; Personalised Care Support Plans for all patients:</b> Endorse and support GM standards developed for HNAs & PCSPs to ensure standardisation of quality for all patients		Final standards developed and endorsed by Pathway Board.	CNS Forum - Lyndsey Hayes	31/12/2023			
	<b>HNAs &amp; Personalised Care Support Plans for all patients:</b> provide guidance when/if needed based on deep dives of data & performance.		Review deep dives of performance data (when provided by PC team) and support with development of action plans to increase performance	CNS Forum - Lyndsey Hayes	31/12/2023			
	<b>Standardise and implement use of Treatment Summaries:</b> Begin review of existing Treatment Summary templates, creating new where there are gaps. Board members to support engagement internally within corresponding teams & Trusts with use of Treatment Summaries.		All treatment summaries collated ready for review beyond March 2023. New treatment summary templates identified where required. Information shared with Personalised Care team.	Suzanne Roberts	31/12/2023			
	<b>GM collation of HWB services information - identify any tumour specific gaps:</b>		Complete HWB self-assessment and have appropriate representatives be part of a task/finish group to agree and progress with an action plan responding to any gaps.	CNS/Jennie Roche	31/12/2023			
	<b>Genomics:</b> Engage with Personalised Care team to mobilise the GM Genomics Project. Begin to map out current patient pathway and identify current testing arrangements in each Trust to understand baseline position.		Genomics project to be standing agenda item moving forward. Pathway Board lead for genomics identified. Update to be provided at March Pathway Board on progress.	Simran Dhallal	31/12/2023	complete		
<b>Patient Engagement and Involvement, Experience of Care</b>								
	User reps to be involved in personalised care - small community for each tumour specific patient with different needs		Develop a Haematology small community	Naomi Roussak	31/12/2023			
	Patient involvement in MDT and how do we bring patient voice into MDT 'what's important to you?' question (MDT reform how overwhelmed are MDTs?)		Share patient charter? Discuss with CNS forum whether patient MDT questions can be asked prior to MDT.	Jack Quinn	31/12/2023			
<b>CNS group</b>								
<b>Research</b>								
	On going - concentrated on central sites not out at DGHs - cannot open same volume of trials. Work force issues. Satellite clinic set up - Christie / MFT research nurses / clinical fellow. Funding! Cannot recruit for clinical trials for 1 year. Require proof that trusts would pick this up (Reoccurring costs) SACT commissioning to work closer with solid tumour		To continue to recruit to trials and link in with David Thomson.		31/12/2023	complete		
<b>Workforce and Education</b>								
	Education event May to focus on early diagnosis.		Deliver education event and review post education survey to inform future events		17/05/2023	complete		
	Education for MDT coordinators			Molly Pipping / Jack Quinn	31/12/2023	complete		
	MDT reform: 1) develop, pilot and evaluate a minimum of 1 standard of care pathway, 2) support implementation of the patient impact statement, and 3) promote the use of patient resources (infographic and animation)		Identify small patient group to apply a standard of care to.	Suzanne Roberts	31/12/2023			
	Promote the use of the digital staff passport to support working as a network / development opportunities		Promote Staff Passport		31/12/2023	Paused by NHSE, to resume when advised		
	GM CNS away day		Deliver CNS away day	Molly Pipping	26/04/2023	complete		
	Delivery Gateway C Webinar - Rare cancers e.g. anaplastic large cell lymphoma		Deliver Webinar	Suzanne Roberts				

RAG status

On track, if complete add 'complete' to the green RAG status  
 Behind but have measures in place to get back on track  
 Won't complete within timeframe, of concern and require review