

Greater Manchester Cancer Pathway Board Work Programme 2023.2024



GM Cancer Pathway Board: Oesophagogastric			Clinical Lead: Javed Sultan			Pathway Manager: Alexandra Riley			Greater Manchester Cancer Alliance
Link to NHS Long Term Plan/Planning guidance	Deliverable SMART (describes what the PWB is going to deliver)	EQIA completed (n/a, yes or no)	Measure SMART (the output/ evidence that the deliverable is completed)	Responsibility - Named lead i.e. a PWB member/ designated lead	Completed by end of (month/year) In year, i.e. by 31/3/24	RAG Status once complete, add 'complete' to green RAG status & keep on the work prog.	Date last updated (monthly)	Comments add only if RAG status is amber/red (include mitigation/any plans in place)	
Early Diagnosis and Prevention (including screening)									
	Public Awareness Campaign - To raise awareness of oesophago-gastric cancer symptoms and promote timely presentations to the GP.	Yes	Delivery of awareness campaign. Increase proportion of referrals from specific GP practices. Qualitative evaluation on symptom knowledge and understanding risks.	Javed Sultan Alex Riley	31/03/2024		10/11/2023		
	Health Inequalities - To establish a baseline picture of deprivation and outcomes for oesophageal cancers across Greater Manchester.	N/A	Creation of database holding health inequalities data surrounding oesophageal cancers.	Javed Sultan	31/12/2023		10/11/2023		
	Dysphagia Algorithm - To support the implement the use of the dysphagia algorithm in primary care.	N/A	Implementation of algorithm. Re-audit.	Sarah Taylor	31/03/2024		10/11/2023		
	Dyspepsia Algorithm - To support the implement the use of the dyspepsia algorithm in primary care.	N/A	Implementation of algorithm. Re-audit.	Sarah Taylor	31/03/2024		10/11/2023		
	Suspected Cancer Referral Form - Yearly review of form to ensure meets current best practice.	N/A	Review of form and passed to GM Cancer ED team for upload onto GM systems.	Javed Sultan	31/12/2023	Complete	10/11/2023		
	Cytosponge - To support the delivery of the national cytosponge project.	N/A	Provide the pathway board with regular updates relating to the delivery of the cytosponge project, address any issues and support the production of the proposals for BAU commissioning.	Sophie Walker	31/03/2024		10/11/2023		
	Gateway C Webinar - Dysphagia and Dyspepsia and one in line with public awareness campaign.	N/A	Delivery of Gateway C Webinar.	James Britton	31/12/2023	Complete	10/11/2023		
Faster Diagnosis (including BPTP) and Operational Improvement									
	Single Queue Diagnostics - To support the development and implementation of the use of single queue diagnostics for EUS/EUS FNA and PET CT Scanning across Greater Manchester for Oesophago-gastric patients.	EIA to be completed	Development and implementation of single queue diagnostics for EUS/EUS FNA across Greater Manchester.	Sarah Hulme Richard Keld (EUS)	31/03/2024		10/11/2023		
	One Stop Clinic - To develop and launch a One Stop Clinic for high risk patients to see a multidisciplinary team in one visit.	EIA to be completed	Launch of one stop clinic in March 2024.	Javed Sultan Sarah Lyons	31/03/2024		10/11/2023		
	OG BPTP Workshop - To host a BPTP workshop to review what is going well, system learning and where improvements can be made.	N/A	Delivery of OG BPTP workshop in March 2023. Workstreams to be implemented following workshop to work on improvements in line with National FDS standard.	Alex Riley	30/06/2023	Complete	03/10/2023		
	Transnasal Endoscopic Diagnostics Service - To develop a TNE service across Greater Manchester to support TWW diagnostic capacity.	EIA to be completed	Implementation of TNE service. Evaluation of service.	James Britton	31/03/2024		10/11/2023	Capacity issues at Salford to start TNE service. Awaiting confirmation of project pause or move to different trust.	
	Biomarker Pathway - To confirm PDL-1 testing pathway for Greater Manchester Patients. To improve administrative processes across Greater Manchester to ensure timely and appropriate treatment to patients.	N/A	Implementation of the use of the Christie PDL-1 pathway (subject to UKAS accreditation in April 2023). Development of biomarker pathway to be embedded across Greater Manchester.	Stephen McGrath	31/03/2024		10/11/2023		
	Post RT Dilatation Protocol - To develop a GM protocol for Post Radiotherapy Strictures and the use of dilatation.	EIA to be completed	Development and publication of protocol.	James Britton	31/03/2024	Complete	10/11/2023		
Treatments and Care (including Personalised Care, Genomics, Treatment Variation - GIRFT)									
	Patient Stratified Follow Up (PSFU): Once PSFU pathway developed and built on infolox Board to support with promoting use of system with clinical teams	N/A	Disseminate any comms produced by PC team within Trusts and CNS groups. Ensure representation at 1-2 learn & share sessions (post infolox go live) to be held with civica post go live for 'users' to feedback any issues/updates required.	Michelle Eden Andrea Webber	30/09/2023	Complete	03/10/2023		
	HNAs & Personalised Care Support Plans for all patients: provide guidance when/if needed based on deep dives of data & performance.	N/A	Review deep dives of performance data (when provided by PC team) and support with development of action plans to increase performance.	Michelle Eden Andrea Webber	31/03/2024		10/11/2023		
	Standardise and implement use of Treatment Summaries: Review existing Treatment Summary templates, creating new where there are gaps. Board members to support engagement internally within corresponding teams & Trusts with use of Treatment Summaries.	N/A	Develop TS template (if required), approve and disseminate through appropriate Trust forums. If currently in use PC team will update by exception PWBs which show low utilisation numbers.	Michelle Eden Andrea Webber	30/09/2023		10/11/2023		
	Review of Trust HWB services: Trusts to review self-assessment action plans and complete HWB survey.	N/A	HWB self-assessment action plans reviewed. Survey shared with Trusts and responses collated with gaps requiring action identified. Information collated and shared with Personalised Care team ready for their analysis beyond March 2023.	Michelle Eden Miranda Breen	31/12/2023	Complete	03/10/2023		
	GM collation of HWB services information – identify any tumour specific gaps:	N/A	Complete HWB self-assessment and have appropriate representatives be part of a task&finish group to agree and progress with an action plan responding to any gaps.	Michelle Eden Miranda Breen	31/12/2023	Complete	03/10/2023		
Patient Engagement and Involvement, Experience of Care									
	Ensure appropriate PPIE representation for all board work programmes.	N/A	To ensure each project has a PPIE representative on the task and finish group where appropriate.	Alex Riley	31/03/2024		09/11/2023	Ongoing piece of work throughout whole work programme.	
	Jargon Buster to be developed to help patients and	N/A	Development of Jargon Buster	Elaine Hughes	30/09/2023	Complete	09/11/2023		
Research Workforce and Education									
	GM Cancer CNS Away Day	N/A	To support the planning and delivery of the GM Cancer CNS Away Day - July and October 2023.	Alex Riley Molly Pipping	31/03/2024	Complete	09/11/2023		
	MDT Reform - Implementation of Low Grade Dysplasia SoC across Greater Manchester	N/A	To implement the use of the Low Grade Dysplasia SoC across Greater Manchester following pilot at NEC.	James Britton	31/03/2024		09/11/2023		
	MDT Reform - Implementation of the patient impact statement. To develop a GM wide patient impact statement to be used across the system.	EIA to be completed.	Development and implementation of patient impact statement.	Alex Riley	31/03/2024		09/11/2023		
	MDT Reform: Promote the use of patient resources (infographics and animation).	N/A	To share resources widely through pathway board and OG networks.	Alex Riley	31/03/2024	Complete	09/11/2023		
	Gateway C Webinar - Dysphagia and Dyspepsia and one in line with public awareness campaign.	N/A	Delivery of Gateway C Webinar.	James Britton	31/12/2023	Complete	09/11/2023		
	Feeding Tube Skills Lab - To support the development of a feeding tube skills lab with the GM Cancer Academy	N/A	Delivery of feeding tube skills lab.	Kellie Owen Molly Pipping	31/03/2024		09/11/2023		
	Dietetic Care at the Christie - To support the Christie in bolstering and sustaining their dietetic care team for oesophago-gastric cancer.	N/A	Review of dietetic service support at the Christie	Lead needed	31/03/2024		09/11/2023		
	ACCEND - To support the development of a tumour specific capability framework aligned to ACCEND for the non-medical workforce.	N/A	Delivery of ACCEND framework	Gina Madera	31/03/2024		09/11/2023		

RAG status

On track, if complete add 'complete' to the green RAG status
Behind but have measures in place to get back on track
Warn complete within timeframe, of concern and requires review