

Greater Manchester Cancer Pathway Board Work Programme 2023.2024



Greater Manchester
Cancer Alliance

GM Cancer Pathway Board: Psychological Support and Mental Health		Clinical Lead:			Pathway Manager: Michelle Leach			
Link to NHS Long Term Plan/Planning guidance	Deliverable SMART (describes what the PWB is going to deliver)	EQIA completed (n/a, yes or no)	Measure SMART (the output/ evidence that the deliverable is completed)	Responsibility - Named lead i.e. a PWB member/ designated lead	Completed by end of (month/year) In year, i.e. by 31/3/24	RAG Status once complete, add 'complete' to green RAG status & keep on the work prog.	Date last updated (monthly)	Comments add only if RAG status is amber/red (include mitigation/any plans in place)
Early Diagnosis and Prevention (including screening)								
Faster Diagnosis (including BPTP) and Operational Improvement								
Treatments and Care (including Personalised Care, Genomics, Treatment Variation - GIRFT)								
Deliver the Alliances psychosocial development plan	Work with mental health commissioning lead and the 2 key mental health providers within the LTC arm of the Talking Therapies services to move the project to initiation	NA	Project initiated	Pod McDonnell	30.06.23		03/04/2023	
Deliver the Alliances psychosocial development plan	Recruit to Project manager post and work up project documentation including EIA. Note SDF funding applies to 0.5WTE of an 8a project manager the remaining 0.5WTE and other project costs have been funded by Macmillan.	No	Recruitment completed	Michelle Leach	31.07.23		03/04/2023	
Deliver the Alliances psychosocial development plan	Macmillan NHSE Psycho-Oncology working group	No	Attend sub-group meetings and act as advisory body	Dan Anderson			03/04/2023	
Deliver the Alliances psychosocial development plan	psychosocial aspects of late effects of treatment	No	Group to act as clinical reference for creation of an action plan for psychosocial late effects of cancer (personalised care/supportive oncology) by March 2024	Miranda Breen	31.03.24		03/04/2023	
Patient Engagement and Involvement, Experience of Care								
Research								
	Continue as part of the group looking at the use of psilocybin to aid cancer related distress from UoM.	No	Attend meetings and use pathway board as advisory capacity	Dan Anderson			03/04/2023	
Workforce and Education								
	Level 2 training - Trial first pilot	No	First face to face session delivered	Anne Crook	30.04.23		03/04/2023	

RAG status

On track, if complete add 'complete' to the green RAG status
Behind but have measures in place to get back on track
Won't complete within timeframe, of concern and requires review