

Greater Manchester Cancer Pathway Board Work Programme 2024.25

Last updated: 25/06/2024



GM Cancer Pathway Board: Oesophago-gastric		Clinical Lead: Javed Sultan		Pathway Manager: Alex Riley				
Link to NHS Long Term Plan/Planning guidance	Deliverable SMART (describes what the PWB is going to deliver) - please be specific and include 'innovation' and health inequalities where appropriate	PWB developed EIA (via, yes or no) (yes, then required completion date & add to Gk register)	Measure SMART (the output evidence that deliverable is completed/the measure for success in year - ie by 31/3/25, add a note if this is part of a deliverable spans across financial years). To note if addressing health inequalities, or if innovation	Responsibility - Named lead (i.e. a PWB member or other lead)	Planned Start Date (in year)	Planned End Date (in year)	Progress (keep in work programme once complete)	Comments/mitigation add only if status is amber or red
Early Diagnosis including: Prevention/risk reducing, Screening, and Timely presentation								
	<b>Suspected Cancer Referral Form</b> - Yearly review of form to ensure meets current best practice.	N/A	Review of form and passed to GM Cancer ED team for upload onto GM systems.	Javed Sultan	01/09/2024	31/12/2024	Not started	
	<b>Gateway C Webinar</b> - To support the delivery of the "Focus on" series offering a more in depth look into key cancer types and new initiatives in Greater Manchester. Specialists from GM will be discussing notable signs and symptoms, primary care investigations and referral pathways to support the earlier and faster diagnosis of cancer.	N/A	Delivery of Gateway C Webinar	James Britton	01/04/2024	31/03/2025	On track	
	<b>Primary Care Webpage</b> - To develop a webpage within the GM Cancer website under Oesophago-gastric PWB specifically for primary care workstreams. To provide easy access to all documents and educational offerings to primary care in one location.	N/A	Webpage go live.	Jacie Lavelle	01/04/2024	31/03/2025	On track	
	<b>Public Awareness Campaign</b> - To raise awareness of oesophago-gastric cancer symptoms and promote timely presentations to the GP.	Yes	Delivery of awareness campaign. Increase proportion of referrals from specific GP practices. Qualitative evaluation on symptom knowledge and understanding risks.	Javed Sultan Alex Riley	01/01/2024	30/06/2024	Complete	
Priority 1	<b>Cytosponge in Primary Care</b> - To pilot a Barrett's case finding project in at risk cohorts of patients using the sponge test by delivering a mobile outreach clinic for at risk cohort to be invited to undergo testing.	EIA to be completed	Delivery of mobile outreach clinics across Greater Manchester. Local evaluation to review uptake of testing along with percentage of cases found.	James Britton Javed Sultan	01/04/2024	31/03/2025	On track	
Faster Diagnosis, including BPTD, Operational Improvement, Treatment Variation - GRIFF/SACT/ clinical audits								
Priority 2	<b>One Stop Clinic</b> - To continue the development of the one stop clinic pathway and support implementation of the one stop clinic at NCA for high risk patients to see a multidisciplinary team in one visit to support 62 day performance.	EIA to be completed	1) Launch of the one stop clinic. 2) Improvement in 62 day performance.	Sarah Lyons Javed Sultan	01/04/2024	31/03/2025	On track	
	<b>Diagnostic Bundle</b> - To develop a diagnostic bundle to streamline and provide guidance on diagnostic requests for multiple patient pathways.	N/A	1) Creation of the diagnostic bundle. 2) Publication of the diagnostic bundle. 3) Implementation of the diagnostic bundles.	Javed Sultan	01/04/2024	31/03/2025	On track	
	<b>RT Dilatation Service</b> - To support the development of a hub and spoke RT dilatation service across GM with the hub being at Salford Care Organisation.	EIA to be completed	Continuation of 23/24 work programme - Please refer to previous work programme for details on patient pathway development. 1) Agreement of the hub and spoke model. 2) Commissioning of the hub and spoke model. 3) Implementation of the use of the hub and spoke model.	James Britton	01/04/2024	31/03/2025	Complete	
	<b>Single Queue Diagnostics</b> - To support the development and implementation of the use of single queue diagnostics EUS FNA across Greater Manchester for Oesophago-gastric patients.	N/A	Development and implementation of single queue diagnostics for EUS FNA across Greater Manchester.	Sarah Lyons Richard Keid	01/04/2024	31/03/2025	On track	
Priority 3	<b>MDT Reform</b> - To streamline MDT processes across Greater Manchester.	N/A	1) To create a standardised referral form with all relevant criteria in order to ensure a meaningful discussion. 2) To review MDT structures and develop an SOP streamlining the processes. 3) To develop a standardised outcome process including ratification of decisions made. 4) To develop an SoC to streamline patients out of MDT to reduce unnecessary MDT referrals and pathway delays.	Chris Crocock Cure Jordan	01/03/2024	31/03/2025	On track	
Priority 4	<b>Treatment Variation</b> - To reduce the number of patients with OG cancer waiting more than 62 days from referral to curative treatment.	N/A	1) To review data broken down by treatment type, referral type and locality. 2) Based on results of the data, to recommend sustainable solutions to improve 62 day performance in those areas highlighted as needing support. 3) Where applicable to focus on areas of deprivation and inequalities.	Javed Sultan	01/04/2024	31/03/2025	Not started	
Treatment and Care including: Personalised Care, PSFU, Psychosocial Support, Prehab & Physical activity, Genomics, LWBC								
	<b>HSWB</b> - Following the gap analysis survey, to develop HSWB offerings to patients across Greater Manchester	N/A	1) To support the development of a series of modules that include cross cutting HSWB issues such as fatigue and stress. 2) To hold a HSWB event for all curative treatments for patients across GM. The event will have a recording function in order to create a library of HSWB information for all providers across GM to use.	Michelle Eden Yates Sarah Pagett Christie Farnworth	01/04/2024	30/06/2024	Complete	
	Share pathway specific Personalised Care Performance data report with PWB - HNA, PCSF, EDTS (by Trust)	N/A	To share report with CNS Forum	Lisa Heys	01/04/2024	31/03/2025	On track	
	Review existing TS templates and develop content for new TS templates where needed - for approval at PWB	N/A	Qualitative Personalised Care dashboard	CNS Forum	01/04/2024	31/03/2025	On track	
	Promote use of TS letter templates approved by PWB across all CNS teams	N/A	PC team to share plan for development of TS templates for 24/25 - upload once approved by PWB to NHS futures page	Andrea Webber	01/04/2024	31/03/2025	On track	
	Provide pathway specific information to inform the GM mapping and gap analysis exercise for (a) Prehabilitation interventions/services and (b) the offer of brief behaviour change and other intervention(s) across the Oesophago-Gastric cancer pathway that support people to increase any form of physical activity.	N/A	TBC - provide information to enable completion of mapping document shared by National LWBC team	TBC	01/04/2024	31/03/2025	Not started	
Patient and Public Engagement and Involvement, Community Engagement and Experience of Care								
	To increase the referral rate to the small community for oesophageal cancer patients.	N/A	1) To discuss with the CNS teams for appropriate patients and/or support groups to reach out to. 2) To enrol oesophageal cancer patients into the small community.	Alex Riley Naomi Roussak	01/04/2024	31/03/2025	On track	
Research								
Workforce and Education								
	<b>Feeding Tube Skills Lab</b> - To support the development of a feeding tube skills lab with the GM Cancer Academy	N/A	Delivery of feeding tube skills lab.	Kellie Owen Molly Pipping	01/04/2024	31/03/2025	Major concern	Unlikely to be progressed due to workforce issues. Not a planning guidance priority and therefore will be left on hold until later in the year.
	<b>Step Down Policy Education</b> - To produce a bank of education including e-learning, webinars and skills labs to support the review of early lesions, biopsy adequacy and when to step a patient down off a cancer pathway in conjunction with LG.	N/A	1) Delivery of Webinar. 2) Completion of E-Learning modules. 3) Delivery of skills lab.	Arash Assadsangati Molly Pipping	01/04/2024	31/03/2025	On track	
Priority 5	<b>OG Education Event</b> - To host an education event to discuss the future of Oesophago-gastric cancer pathways across Greater Manchester	N/A	Delivery of the education event. Review of survey monkey following event to help guide future events.	Alex Riley Molly Pipping Javed Sultan Louise Retout	01/04/2024	30/11/2024	On track	

Status:	Not started
	On track
	Minor concerns
	Major concerns
	Complete