Greater Manchester	Cancer Pathway Board W	ork Progran	nme 2024.25	Last update	d: June 2	2024		Greater Manchester
GM Cancer Pathway Board: Link to NHS Long Term	Deliverable SMART (describes what the PWB is going to deliver),	PWB	Clinical Lead: Sotonve Tolofari Measure SMART (the output/ evidence that the deliverable is completed/the measure for success	Responsibility - Named lead i.e.	Pathway M Planned	Planned	Progress (keep in work	Comments/mitigation add only if
Plan/Planning guidance	what the PWB is going to deliver), please be specific and include 'innovation' and 'health inequalities' where appropriate	developed EIA (n/a, yes or no) if yes, incl. expected completion date & add to EIA register	deliverable is completed/the measure for success in year - le by 31/325, add a note if this is part of a deliverable spans across financial years). To note if addressing health inequalities, or is innovation	Named lead i.e. a PWB member or other lead	Start Date (in year)	End Date (in year)	in work programme once complete)	status is amber or red
Early Diagnosis including: Prevention/risk reducing, Screening, and Timely								
Presentation	Suspected Cancer Referral Form - Yearly review of form to ensure meets current best practice.	N/A	Review of form and passed to GM Cancer ED team for upload onto GM systems.	Sot Tolofari	01/09/2024	31/12/2024	Not started	
	Gateway C Webinar - To support the delivery of the "Focus on" series offering a more in depth look into key cancer types and new iritiatives in Greater Manchester. Specialists from GM will be discussing notable signs and symptoms, primary care	N/A	Delivery of Gateway C Webinar	Vaibhav Modgil Amar Mohee				
	investigations and referral pathways to support the earlier and faster diagnosis of cancer. Delivery of Testicular pathway education.				01/04/2024	30/09/2024	Complete	
	Primary Care Webpage - To develop a webpage within the GM Cancer website under Urclogy PWB specifically for primary care workstreams. To provide easy access to all documents and educational offerings to primary care in one loration. Agree consistent approaches to PSA	N/A	Wetpage go live.	Jagie Lavelle	01/04/2024	31/03/2025	On track	
	Agree consistent approaches to PSA testing in primary and secondary care, avoiding unnecessary referrals. Public Awareness Campaign for	Yes Yes	Implementation of CDT in primary care. Delivery of public awareness campaign.	Sarah Taylor Sotonye Tolofari Amar Mohee	01/04/2024	31/03/2025	On track	
	Haematuria - To raise awareness and propersity to act on haematuria in line with the national turnour site review guidelines.		Comms hits. User feedback. To audit referrals 12 months post campaign launch.		01/12/2023	31/05/2024	Complete	
Priority 1	Following the commissioned staging data work, to role out the Haematuria Public Awareness Campaign material to reduce variation in stage at diagnosis specifically focusing on any deprived localities.	N/A	Review of commissioned data. Delivery of company material in relevant localities. Evaluation of awareness campaign KPFs 12 months post campaign launch.	Amar Mohee Alex Riley Allson Foxley	01/07/2024	31/03/2025	On track	
Faster Diagnosis, including BPTP, Operational Improvement, Treatment Variation - GIRFT/SACT/ clinical audits								
	Risk Stratification Tool - Implement risk stratification tools for prostate to reduce unnecessary progression to MRI/biopsyltreatment	N/A	To audit the use of risk stratification tools across GM, discuss and advise on most appropriate tool to use across GM to provide a consistent approach.	Sotonye Tolofari	01/06/2024	31/03/2025	On track	
Priority 2	Progression to MRI/biopsytreatment Nurse Led LATP Clinics - Implementation of nurse led LATP clinics across GM.	N/A	To map out completion of training and preceptorship across GM. If it is a completion of training and preceptorship across GM. If it is a complete the complete th	Alex Riley Transformation Managers	01/04/2024	30/04/2024	On track	
Priority 3	Bladder Pathway Improvements - To improve FDS and patient experience on a bladder pathway ensuring consistent approaches across Greater Manchester at all	N/A	Transformation Managers at Providers. 1) To hold a bladder pathway workshop to map out current issues and solutions. 2) To ensure consistent approaches to the bladder pathway ensuring all trusts triage and hold a one stop clinic.	Managers James Dyer	31/09/2024	J I/US/ZUZS		
	trusts in line with the Bladder Best Timed Pathway.		3) To develop an SOP for stepping down a patient at a flexible cystoscopy appointment. 4) To review capacity and demand for TURBT's across GM and recommend a sustainable solution to ensure TURBT's are carried out in a timely marrier. 5) To review FDS by locally and provide additional support to localities that fall under target in a deprived area.		01/04/2024	31/03/2025	On track	
	LATP SQD - To support the development and implementation of the use of single queue diagnostics for LATP across Greater Manchester for Prostate patients.	N/A	Development and implementation of single quoue diagnostics for LATP across Greater Manchester.	Sarah Hulme Stockport Lead Trust Jenna Lane/Karen Hodgson	TBC	твс		Discussing clinical consensus
Priority 4	MDT Reform - To streamline MDT processes across Greater Manchester.	N/A	1) To hold an MDT workshop supported through Jamesen by process may the MDT's current position and provide recommendations on a steenarized and provide recommendations on a steenarized of the provided process of the provided process relevant criteria in order to ensure a meaningful discussion. 1) To create a saintendaded endering an SOP steenarizeng the processes. 1) To develop a landardised of utilizeng processes including spill-cation of decisions made. 10 To develop a landardised of utilizeng process including spill-cation of decisions made.	TBC	01/03/2024	31/03/2025		
Priority 5	Treatment Variation - To ensure that >75% of men with high risk prostate cancer are undergoing radical treatment within 12 months of disposis.	N/A	delaws. 1) To review current data provided by NPCA To see where GM sit on treatment variation. 2) Upon review of the data, to decide on most appropriate project to support reduction in treatment variation.	Sotonye Tolofari Harry Rudman	01/04/2024	31/03/2025	On track	
Treatment and Care including: Personalised Care, PSFU, Psychosocial Support, Prehab & Physical activity, Genomics, LWBC								
	Personalised Stratified Follow Up - To ensure PSFU for prostate patients is fully operational in all providers. H&WB - Following the gap analysis			Lydia Briggs Sotonye Tolofari Andrea Webber	01/04/2024	30/06/2024		
	survey, to develop Hewel otherings to patients across Greater Manchester	N/A	1) Development of a series of modules that include cross cutting H&WB issues such as fatigue and stress and also tumou specific including prostate, bladder and tenal. 2) To hold a pitch H&WB event for all unological tumours for patients within Salford, Wigan and Botton Sector. The event will have a recording function in order to create a library of H&WB information for all providers across CMD uses.	Colette Kelly Slobhan Allmark	01/04/2024	30/06/2024		
	Genomics - To develop and implement a Genomics Somatic Pathway for prostate patients. PSFU - To review the renal Personalised Stratified Follow Up	N/A N/A	Implementation of pathway across Greater Manchester 1) Review of Renal PSFU policy.	Stephen	01/04/2024	30/09/2024	On track	
	policy and implement across Greater Manchester Share pathway specific Personalised	N/A	Implementation of policy across Greater Manchester. To share report with CNS Forum	Bromage Lisa Heys	01/04/2024	31/03/2025	On track	
	Care Performance data report with PWB - HNA, PCSP, EOTS (by Trust) Review existing TS templates and	N/A	Qualitative Personalised Care dashboard	CNS Forum	01/04/2024	31/03/2025	On track	
	develop content for new TS templates where needed - for approval at PWB Promote use of TS letter templates	N/A	PC team to share plan for development of TS templates	A-4 1** · ·	01/04/2024	31/03/2025	On track	
	approved by PWB across all CNS teams Monitor implementation of PSFU across all Trusts - share best practice between Trusts & report	N/A	for 24/25 - upload once approved by PWB to NHS futures page. PC team to share PSFU implementation audit results	Andrea Webber Andrea Webber	01/04/2024	31/03/2025	On track On track	
	Collate feedback from CNS teams and patients on implementation of PSFU	N/A	PC team to create and share template for feedback	Andrea Webber	01/04/2024	31/03/2025	On track	
	Provide pathway specific information to inform the GM mapping and gap analysis exercise for (a) Prehabilitation interventions/services and (b) the offer of brief behaviour change and other intervention(s) across the Urology cancer pathway that support people to increase any form of physical activity.	N/A	TBC - provide information to enable completion of mapping document shared by National LWBC team	TBC	01/04/2024	31/03/2025	Not started	
Patient and Public Engagement and Involvement, Community Engagement and Experience of Care								
	To increase the referral rate to the small community for bladder and renal patients.	N/A	To discuss with the CNS teams for appropriate patients and/or support groups to reach out to. To enrol bladder and renal patients into the small community.	Alex Riley Naomi Roussak	01/04/2024	31/03/2025	On track	
Research	GM Wide Trials Hub	TBC	TBC	TBC	TBC	TBC	Not started	
Workforce and Education Priority 6	Uroradiology Fellowship - To increase Uroradiology workforce by piloting a local Greater Manchester Uroradiology fellowship programme. Blended PA Evaluation	N/A N/A	1) Secure funding to pilot the programme. 2) Recruitment of appropriate fellow. 3) Development of Programme. 4) Evaluation of Programme including additional casacity secured and retention of staff. TBC	Anas Hattab	01/04/2024	31/03/2025	Not started	
	Flexicystoscopy Skills Lab - To hold a skills lab aimed at upskilling nurses to carry out flexible cystoscopies independently to increase capacity. Improve FDS and	N/A	Delivery of skills lab. Inprovement on FDS and waiting times for a flexible cystoscopy.	Jack Quinn TBC	TBC	TBC	On track Not started	
	release constituted canacibu ar -To hold a webinar to discuss and educate on the advances in adjuvant therapies for RCC patients and the importance of timely referral in line with the appropriate pathway.	N/A	Delivery of the webinar. Increased numbers referred timely for adjuvant therapy.	Tom Waddell	01/04/2024	31/07/2024	On track	